

Sprint Planning Meeting

Fri, 14 Aug 26

Review of Previous Sprint

- GitHub wiki documentation added, mirroring the approach used last semester.
- Trello board updated by Hemesh with project setup items and general functionality, not yet use cases.
- Website not fully finalized yet; approximately two weeks until everything needs to be finalized.
- Passing feature discussed: manual entry deemed impractical, video analysis considered but flagged as too complex.

Prioritization of Backlog Items

- Passing feature: implement a drag-and-drop line between player dots on a pitch board to record passes suggested by Nayan and Hemesh.
 - Only record passing stats for the team being managed, not the opposition confirmed by Saurav.
 - Opposition stats limited to goals, yellow cards, red cards.
- Role/access control: finalize how coach, assistant coach, and player profiles are structured
 - Jai suggested that players get a public view only, no login required.
 - Assistant coach can edit match data; coach has full access.
- UI color direction: black and green (neon green, like a pitch) preferred over red and black- suggestions regarding UI made by Roko.
 - Red flagged as clashing with error states.
- Documentation: test uploading wiki markdown file to the website to check conversion
- Trello use cases: add granular use cases for login and core functionality flows

Key Achievements

- GitHub wiki documentation populated and structured.
- Initial wireframes created using Stitch, then refined in Figma.

- Role/access flow draft document created.
- Trello board set up with project setup and functionality items.
- Database has been configured.

Sprint Goals and Objectives

- Finalize passing feature implementation approach
- Confirm roles and permissions structure across coach, assistant coach, and player
- Review UI wireframes and agree on color scheme (black and green, with color codes shared)
- Upload documentation to website and verify markdown conversion
- Sit down Tuesday to begin active development; get as much done next week as possible

Task Assignment and Capacity Planning

- Roko: send wireframes, color codes, and role flow document to the group
 - One teammate: add use cases to Trello; team assigns themselves afterwards to avoid duplication
 - Everyone: message the group before starting a task so no two people work on the same thing
 - Everyone: join the Discord call whenever coding, even if alone, so others know what is in progress
 - Ayesha: consolidate screenshots and recording into one document for the group
 - Tuesday session confirmed as the next full working session; exact date to be confirmed (not next week, the following week)
-

Proof of Meeting:

Meeting commenced at 9:35 on 14/08/2026

