

Sprint 2 Planning

Thu, 03 Sept 26

Review of Previous Sprint

- Chrome login bug identified: manual signup fails on localhost in Chrome, works on Firefox and deployed version
- Fix: clearing cache and cookies resolved the issue for affected users
- Google Auth and manual signup both confirmed working on Firefox and deployed version
- Homepage image update approved and merged
- Two open pull requests under review

Prioritization of Backlog Items

- Trello board reconfigured: new columns added, backlog items from use cases imported
- Backlog ordered by priority: top items are simpler features, bottom items are advanced features
- Issues and fixes tab should be cleared before implementing new features
- Data input validation flagged as a gap: creating fixtures, players, and profile details have little to no validation
- Sprint 2 backlog strategy: add minimum requirements first, then pull in additional items progressively to avoid overloading the sprint

Key Achievements

- Trello board restructured with clearer columns and ordered backlog
- Homepage image improvement committed and approved
- Live logger squad confirmation approach agreed: use team management rather than roster, so both teams populate the pitch view
- Pre-match phase defined with 3 tiers for opponent data input:
 - No opponent info: only records that a goal was scored, no player details
 - Player numbers only: no names, events attributed by number
 - Full info: both player name and number available

Sprint Goals and Objectives

- Clear issues and fixes tab as the primary sprint focus
- Implement pre-match phase in the live logger for squad and opponent lineup confirmation
- Add use case descriptions to the product backlog in the docs site


Task Assignment and Capacity Planning

- Add descriptions and basic checklists to each use case in the product backlog, keeping them lighter than Sprint 1 level of detail
- Live logger owner: modify roster selection screen into a pre-match phase supporting the 3-tier opponent input model
- All team members: read through issues/fixes and potential additions on Trello for a full overview
- All team members: pull backlog items from the top of the list and attach names to avoid duplicated work
- Any further decisions or additions to be shared in the group chat

Proof of Meeting

Meeting commenced at 10:30 on 03/09/2026

Discord voice call — **General** channel, **SDP Interlude** server (30:39 elapsed):



AI Declaration: Meeting transcription and notes were generated with the assistance of Granola AI and subsequently reviewed by the team for accuracy.